

BOY SCOUTS  OF AMERICA **2010 NATIONAL JAMBOREE**
CAPITOL AREA COUNCIL TENTATIVE CALENDAR

Date	Event
November 28, 2007	Steering Committee Meeting
December 15, 2007	Adult Applications Available
February 15, 2008	Adult Applications Due (except 3 rd ASM)
February 21, 2008	Steering Committee Meeting
March 1-31, 2008	Adult Leader Interviews
April 15, 2008	Adult Selections
May 22, 2008	Troop Leader Meeting
June 26, 2008	Troop Leader Meeting
July 24, 2008	Troop Leader Meeting
August 28, 2008	Troop Leader Meeting
September 25, 2008	Troop Leader Meeting
October 15, 2008	Youth Applications Available letter goes out
October 23, 2008	Troop Leader Meeting
November 27, 2008	Troop Leader Meeting
December 17, 2008	Troop Leader Meeting
December 31, 2008	Deadline for Youth Applications
January 8, 2009	Troop Leader Meeting; 2 nd letter goes out, if needed
February 15, 2009	2 nd Deadline for Youth Applications
February 26, 2009	Troop Leader Meeting
March 26, 2009	Troop Leader Meeting
April 23, 2009	Troop Leader Meeting
May 28, 2009	Troop Leader Meeting
June 25, 2009	Troop Leader Meeting
July 30, 2009	Troop Leader Meeting
August 20, 2009	Troop Leader Meeting
September 24, 2009	Troop Leader Meeting + Optional Q/A Meeting for Parents
October 15, 2009	1 st Payment Due
October 22, 2009	Troop Leader Meeting
November 7, 2009	First Troop Meeting
November 15, 2009	Applications for Youth Leadership Positions Available
November 26, 2009	Troop Leader Meeting
December 15, 2009	Application for Youth Leadership Positions Due
December 16, 2009	Troop Leader Meeting
January 15, 2010	2 nd Payment Due
January 28, 2010	Troop Leader Meeting/Youth Leadership Announced
February 25, 2010	Troop Leader Meeting
February 6, 2010	Gear Work Day
February 12, 2010	Troop Leader Meeting at Lost Pines
February 13-14, 2010	1 st Shakedown
March 25, 2010	Troop Leader Meeting

BOY SCOUTS  OF AMERICA **2010 NATIONAL JAMBOREE**
CAPITOL AREA COUNCIL TENTATIVE CALENDAR

Date	Event
March 27, 2010	Gear Work Day
April 2, 2010	Troop Leader Meeting at Lost Pines
April 3-4, 2010	2 nd Shakedown
April 15, 2010	Final Payment Due
April 22, 2010	Troop Leader Meeting
May 7, 2010	Troop Leader Meeting for Gear/Patch
May 8, 2010	2 nd Troop Meeting
May 27, 2010	Troop Leader Meeting
June 3, 2010	Troop Leader Meeting
June 10, 2010	Troop Leader Meeting
July 1, 2010	Troop Leader Meeting
July 8, 2010	Troop Leader Meeting
July 10, 2010	Gear Work Day
July 14, 2010	Load Troop Equipment
July 17, 2010	Check in and Load Personal Equipment
July 22, 2010	Troop Leader Meeting
July 24, 2010	Depart
July 26, 2010	Arrive Jambo
August 4, 2010	Return
August 7, 2010	Unload Trucks/Personal Gear Pickup
August 14, 2010	Unload Trucks